

OR99 3 Week Look Ahead Schedule (From 11/28/2022 Thru 12/17/2022)

ACTIVITY	Start	Finish	MON	TUE	WED	THU	FRI	SAT	S	MON	TUE	WED	THU	FRI	SAT	S	MON	TUE	WED	THU	FRI	SAT	S
OR99 3 Week Look Ahead Schedule			11/28/22	11/29/22	11/30/22	12/1/22	12/2/22	12/3/22		12/5/22	12/6/22	12/7/22	12/8/22	12/9/22	12/10/22		12/12/22	12/13/22	12/14/22	12/15/22	12/16/22	12/17/22	
Submit 3 Week Look Ahead Schedule										x							x						
Weekly Meeting (Tuesday @ 14:00~15:00)			x								x							x					
Main St (7th St, 8th St, 9th St)																							
7th St, 8th St, 9th St on Main St - Survey for Working Drawing				x	x	x	x			x	x												
Submit Working Drawing to ODOT											x												
ODOT Returns to survey																		x					
7th St, 8th St, 9th St on Main St - Survey Layout for Drainage System										x	x	x	x										
Set Clearing Limits for the bio retention pond													x	x									
Drainage Work (7th St ~ 8th St)																	x	x	x	x	x		

OR99 3 Week Look Ahead Schedule (From 12/05/2022 Thru 12/24/2022)

ACTIVITY	Start	Finish	MON	TUE	WED	THU	FRI	SAT	S	MON	TUE	WED	THU	FRI	SAT	S	MON	TUE	WED	THU	FRI	SAT	S
OR99 3 Week Look Ahead Schedule			12/5/22	12/6/22	12/7/22	12/8/22	12/9/22	12/10/22		12/12/22	12/13/22	12/14/22	12/15/22	12/16/22	12/17/22		12/19/22	12/20/22	12/21/22	12/22/22	12/23/22	12/24/22	
Submit 3 Week Look Ahead Schedule										x							x						
Weekly Meeting (Tuesday @ 14:00~15:00)			x							x							x						
Main St (7th St, 8th St, 9th St)																							
7th St, 8th St, 9th St on Main St - Survey for Working Drawing			x	x	x	x	x			x													
Submit Working Drawing to ODOT										x													
ODOT Returns to survey																	x						
7th St, 8th St, 9th St on Main St - Survey Layout for Drainage System										x	x	x	x	x									
Set Clearing Limits for the bio retention pond																	x	x					
Drainage Work (7th St ~ 8th St)																		x	x	x	x		

OR99 3 Week Look Ahead Schedule (From 12/19/2022 Thru 1/7/2023)

ACTIVITY	Start	Finish	MON	TUE	WED	THU	FRI	SAT	S	MON	TUE	WED	THU	FRI	SAT	S	MON	TUE	WED	THU	FRI	SAT	S
OR99 3 Week Look Ahead Schedule			12/19/22	12/20/22	12/21/22	12/22/22	12/23/22	12/24/22		12/26/22	12/27/22	12/28/22	12/29/22	12/30/22	12/31/22		1/2/23	1/3/23	1/4/23	1/5/23	1/6/23	1/7/23	
Submit 3 Week Look Ahead Schedule			x																				
Weekly Meeting			x																				
Main St (7th St, 8th St, 9th St)																							
Saw Cutting for Pipe and Drainage Work			x	x																			
Drainage Work (7th St ~ 8th St)				x	x	x												x	x	x	x		

OR99 3 Week Look Ahead Schedule (From 12/19/2022 Thru 1/7/2023)

ACTIVITY	Start	Finish	MON	TUE	WED	THU	FRI	SAT	S	MON	TUE	WED	THU	FRI	SAT	S	MON	TUE	WED	THU	FRI	SAT	S
OR99 3 Week Look Ahead Schedule			12/19/22	12/20/22	12/21/22	12/22/22	12/23/22	12/24/22		12/26/22	12/27/22	12/28/22	12/29/22	12/30/22	12/31/22		1/2/23	1/3/23	1/4/23	1/5/23	1/6/23	1/7/23	
Submit 3 Week Look Ahead Schedule			x																				
Weekly Meeting			x																				
Main St (7th St, 8th St, 9th St)																							
Saw Cutting for Pipe and Drainage Work			x	x																			
Drainage Work (7th St ~ 8th St)				x	x	x												x	x	x	x		